
1/2/2012 1/11/2013

2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013

SNS Go Live

1/30/2012

RRU Go-Live 

2/21/2012

Pharmacy Go-Live

2/21/2012

Network Provider Network Go-Live  09/10/2012

Project Close  01/14/2013

SNS Regions and Locals Complete  05/14/2012

Development Complete  12/19/2012

PICS Prepared for Retirement  09/28/2012

ITEAMS Rollout Timeline

Release 11/28/11 & 

12/30/11 to prod

 


