


2014 NorthSTAR Program RFP Timeline
Please note: This timeline may be changed as determined necessary by the Department of State Health Services without prior notice.
	Activity
	Dates

	DSHS consults with CSCU.
	July – Aug 2013

	Brief DSHS Commissioner.
	September 2013

	Develop first internal copy of DRAFT RFP
	Aug - Oct 2013

	Consult with NTBHA.  
	September  2013

	Integrate feedback from NTBHA.
	September 2013

	Send to CSCU for review. 
	September 2013

	DRAFT RFP posted.
	December 2013

	Review stakeholder comments.
	December 2013 - January 2014

	OGC review.
	[bookmark: _GoBack]November 2013

	CAT review.
	January 2014

	Update DSHS Commissioner.
	January 2014

	RFP finalized.
	January 2014

	RFP posted.
	February 7, 2014

	Hold Bidders’ Conference.
	March 4, 2014

	Deadline for Submitting Questions, including questions from Bidder’s Conference.
	March 14, 2014

	Final posting of all contractor questions including questions from Bidders’ Conference.
	March 21, 2014

	Letters of intent due (Requested).
	April 7, 2014

	Proposals due.
	May 15, 2014

	Scoring of proposal(s) ends.
	June 13, 2014

	Brief DSHS Commissioner.
	June 2014

	Brief HHSC Executive Commissioner for approval to post notification(s) of award.
	July 2014

	Proposal(s) selection notification.
	July 16, 2014

	Contractor preliminary acceptance.
	July 23, 2014

	Contract(s) negotiations/finalization.
	July – August 2014

	Contract(s) signed by or before.
	September 1, 2014

	Operational Start Date.
	September 1, 2015


 Revised 04112014



