



ITEAMS Project Update July 2011

Project Update

A new project manager, Barbara Johnson was brought onto the project.

A project schedule/timeline is being completed.

Wireless network installation in the DSHS Pharmacy is scheduled for completion on July 29th.

Pharmacy staff and supporting IT staff received training on the scanner software from the project's vendor.

The Project team created a process to facilitate better communication of project issues to all internal stakeholders.

Process is continuing with Team for Texas to install the new ITEAMS servers.

Next Steps

Submission and feedback from DSHS Executive Steering Committee of the new project schedule/timeline

Transition multiple DSHS program warehouses to one of the new server environments.