



## **ITEAMS Project Update February 2012**

### **Project Update**

The ITEAMS project team is in the process of testing the new functionality and changes.

Training session on the new Electronic Vaccine Inventory (EVI) system (aka Extended Provider Network) and ITEAMS was conducted for Texas Vaccines for Children personnel from Health Service Regions and Local Health Departments.

The vendor, Upp conducted training sessions on the warehouse functionality for Pharmacy personnel.

The Texas Vaccines for Children program began communications with providers on how to best prepare for the changes in electronic reporting.

### **Next Steps**

The ITEAMS project team will continue to test the new functionality and changes as the application is moved to the staging environment.

The Texas Vaccines for Children program will begin a transition plan for staff and providers.

The Extended Provider Network workgroup will begin analysis on the provider/program functionality needed to support the other ITEAMS programs.